PROJECT PARTICULARS

O $38.6 million project awarded to Pulice Construction, Inc., June ‘01

| O 2.4 miles of six lane freeway, passing beneath Union Hills Dr. and over the CAP Canal, with a
multi-level freeway to freeway interchange linking SR 51 and the Loop 101 Pima Freeway

0O Project time: 450 working days, beginning September 4, 01

0 Total excavation for roadway and drainage systems: 2 million cubic yards

Loop 101 Pima Freeway traffic was shifted onto a construction by-pass late last year to allow work to advance on ramp bridges that will carry traffic to
and from SR 51. The freeway-to-freeway interchange structures were built on earthen fill at Loop 101 cross-overs to speed construction and enhance safety.
The fill is being removed, allowing traffic to be shifted to the Pima’s permanent alignment by September (Asove). Concrete decks will be placed on
northbound SR 51 mainline structures over the Central Arizona Project canal and its low flow channel by early August. Earthwork for storm water
detention basins and embankment for elevated ramps at the interchange is virtually completed (BeLow). Paving for SR 51 is scheduled to begin late this
year, with overall project completion expected by summer 2003.
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The SR 51 corridor has been defined north f" 0

Major milestones for
the $36.8 million project
to finish State Route 51
and complete its
connections with Loop 101 are being met as the first
year of work comes to a close. Remarkable progress

is evident at the freeway-to-freeway interchange and
work at the Union Hills Drive crossing is nearly finished.
The freeway corridor is now totally defined following
extensive earthwork, and sound barrier construction
will be finished soon.

Pulice Construction is now focused on shifting Union
Hills Drive traffic onto the new bridge over the corridor
and on removing the construction by-pass that has
carried Pima Freeway traffic around ramp bridge
construction at the SR 51 / Loop 101 interchange. Both
milestones will be met by September.

In mid-August, single lanes in each direction will be
opened on the Union Hills bridge. The temporary

configuration will allow work to continue on the structure,
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SR 51 “mainline” bridges nearing completion
at the Central Arlzona Project canal and its Iow flow channel. i

| including completion of
| median islands, installation
of traffic signals for future
traffic movements at the
full-diamond interchange and finishing work on bridge
barrier walls. A pedestrian walkway over Union Hills, on
the east side of the new bridge, will also be built before
the end of the project.

Preparations for the new freeway's roadbed, including
pipe installation for storm drainage systems, will continue
through fall. Concrete paving for the 2.4 mile final
segment of SR 51 is scheduled to begin before the end
of the year and continue into early 2003.

At the Loop 101 Pima Freeway interchange, earthen
fill that has supported construction of ramp bridges to
and from SR 51 is being removed and efforts to shift
traffic back onto the permanent Pima Freeway alignment
are rapidly advancing.

Overall completion of this important Regional Freeway
System project is scheduled by summer 2003.




